

Tandem–ALPI–PIAVE beam time schedule Oct. 20–Dec. 21, 2011

Legnaro, 30–09–2011

Date	Exp. N ⁰	Spokesperson	Beamline and set-up	Beam
October 20	¹³⁶Xe beam preparation			
October 21–23	10.40/II	E.Merchan N.Marginean C.A.Ur	+20° AGATA +PRISMA	¹³⁶ Xe 950 MeV 2 pnA
October 24–25	¹³⁶Xe beam preparation			
October 26–30	10.30/II	A.Gadea	+20° AGATA +PRISMA	¹³⁶ Xe 1125 MeV 2 pnA
October 31	¹²C beam preparation			
November 01	USP 10.09	R.Cherubini	+60° Radiobiology	¹² C 240 MeV 2 pnA
November 02	⁸²Se beam preparation			

Date	Exp. N ^o	Spokesperson	Beamline and set-up	Beam
November 03–09	11.19	V.Modamio Zs.Podolyak C.Wheldon W.Korten	+20° AGATA +PRISMA	⁸² Se 405 MeV 2–4 pA
November 10	⁸²Se beam preparation			
November 11–20	10.41	D.Verney G.Duchene G.deAngelis	+20° AGATA +PRISMA	⁸² Se 570 MeV 2 pA
November 21–22	11.09	R.Calabrese L.Moi	–60° TRAPS	¹⁸ O 100–110 MeV I max
November 23	⁸⁰Se beam preparation			
November 24–27	08.11	G.Georgiev	+40° GAMIPE	⁸⁰ Se 338 MeV 1 pA pulsed T=3.2 μs res=1.5 ns
November 28	spare & beam tests			

Date	Exp. N ^o	Spokesperson	Beamline and set-up	Beam
November 29	USP 11.53	G.Ghigo	+30°	¹⁹⁷ Au 114–250 MeV 5 nA
November 30– December 01	³²S beam preparation			
December 02–11	10.13	M.D'Agostino F.Gulminelli	Hall III GARFIELD	³² S 566 MeV 1 pA pulsed T=200 ns res=1 ns
December 12	¹⁷O beam preparation			
December 13–20	10.32	M.Kmiecik	+20° AGATA	¹⁷ O 340 MeV 0.5 pA
December 21	spare & beam tests			