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AGATA Demonstrator at PRISMA



Installation of the AGATA 
Demonstrator at LNL

Currently: Installation of basic infrastructures at LNL
July: Installation & start commissioning DSS
July-August: first tests with first AGATA TC



Next in programme for the installation
• July

• installation of cooling manifold in the Digitizer racks
• final arrangement of optical fibers and cables 
• test of the DSS Low Voltage power supply prototype
• Installation of the security appliances of the setup
• test of the DSS Power Supply and Autofill controls
• test on-site with the AGATA Digitizers
• installation of DAQ will continue
• probable arrival of the first TC to LNL 

•August-September
• test of the detector mounting mechanics (to be 
programmed)
• commissioning DSS

•October
• first on-site electronics + DAQ test 


